
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/08/2014

ESTIMATE SUMMARY 14:23:36

CONTID: C18147         ESTIMATE NO: 0003 PROG 2005

PCN: 18147-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88:CHERRY CREEK BRIDGE REP - PERCENT TIME:

PROJECT NO: FBR088A-031                   

SH88:CHERRY CREEK BRIDGE REP -

NAME OF ROAD: 088B

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 03/08/2014 DATE TIME STARTED 11/06/2013

7353 S. EAGLE STREET DATE LET 09/12/2013 DATE WORK BEGAN

 DATE AWARDED 10/03/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/22/2013 DATE ACCEPTED

CENTENNIAL CO 80112-4223             DATE NOTICE TO PROCEED 11/06/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,042,056.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 16,726,371.38 NON-PARTICIPATING 549,014.44

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 385,220.65

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,470.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

CALENDAR DAYS

CALENDAR DAYS

17.75%

14,839,899.86

549,014.44

934,235.09

917,764.66

$

$

$

$

0.00

3,202,156.48

3,202,156.48

385,220.65

3,587,377.13

-74,517.71

0.00

3,512,859.42

0.00

AMOUNT DUE 3,512,859.42 917,764.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 917,764.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 425

ORIG TIME ALLOW: 425
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (18058) 

0005 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

31.000

LF  

52.00000

0010 *Swale Protection Type 1 0.000

0.000

208-00500  
 

0.000.000

0.00

332.000

LF  

13.00000

0015 *Swale Protection Type 2 0.000

0.000

208-00502  
 

0.000.000

0.00

232.000

LF  

110.00000

0020 Swale Protection Type 3 0.000

0.000

208-00503  
 

0.000.000

0.00

195.000

LF  

96.00000

0025 *Swale Protection Type 4 0.000

0.000

208-00504  
 

0.000.000

0.00

693.000

LF  

22.00000

0030 *Swale Protection Type 5 0.000

0.000

208-00505  
 

0.000.000

0.00

400.000

LF  

26.00000

0035 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

858.000

TON 

19.00000

0040 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

2,452.000

TON 

23.00000

0045 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

187.000

TON 

110.00000

0050 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

763.000

TON 

65.00000

0055 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

200.000

GAL 

2.50000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (18058) 

0060 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

420.000

SF  

32.00000

0065 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

1,093.000

CY  

47.00000

0070 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

175.000

LF  

110.00000

0075 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

1,996.000

SY  

34.00000

0080 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,807.000

SY  

25.00000

0085 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

16.000

SY  

120.00000

0090 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

41.000

LF  

13.00000

0095 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

162.000

LF  

10.00000

0100 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,049.000

LF  

11.00000

0105 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

181.000

LF  

25.00000

0110 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

4,715.000

SF  

2.40000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (18058) 

0115 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

0.000.000

0.00

2.000

EACH

510.00000

0120 Water Meter and Vault 0.000

0.000

619-00000  
 

0.000.000

0.00

1.000

EACH

5,300.00000

0125 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

100.000

LF  

41.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

CAT 0.000.00508,150.00CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0135 *Clearing and Grubbing 1.000

0.000

201-00000  
 

55,900.001.000

0.00

1.080

L S 

55,900.00000

0140 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

690.00000

0145 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

12.000

EACH

440.00000

0150 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

1,277.000

SY  

9.50000

0155 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0160 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

4.000

EACH

270.00000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0165 Removal of Pipe 120.000

0.000

202-00035  
 

2,040.00120.000

0.00

4,520.000

LF  

17.00000

0170 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

180.00000

0175 *Removal of Delineator 6.000

0.000

202-00090  
 

78.006.000

0.00

8.000

EACH

13.00000

0180 Removal of Concrete Median Cover Material 574.000

0.000

202-00190  
 

5,453.00574.000

0.00

574.000

SY  

9.50000

0185 Removal of Sidewalk 39.000

0.000

202-00200  
 

331.5039.000

0.00

572.000

SY  

8.50000

0190 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

24.000

LF  

18.00000

0195 Removal of Curb and Gutter 1,322.000

0.000

202-00203  
 

7,271.001,322.000

0.00

2,391.000

LF  

5.50000

0200 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

7.000

SY  

60.00000

0205 *Removal of Asphalt Mat 575.000

0.000

202-00220  
 

2,472.50575.000

0.00

17,145.000

SY  

4.30000

0210 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

40,869.000

SY  

1.20000

0215 *Removal of Pavement Marking 7,052.000

0.000

202-00250  
 

9,167.607,052.000

0.00

7,052.000

SF  

1.30000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0220 *Removal of Light Standard 0.000

3.000

202-00700  
 

930.003.000

930.00

5.000

EACH

310.00000

0225 *Removal of Ground Sign 1.000

0.000

202-00810  
 

82.001.000

0.00

19.000

EACH

82.00000

0230 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

56.00000

0235 *Removal of Fence 442.000

0.000

202-01000  
 

1,370.20442.000

0.00

442.000

LF  

3.10000

0240 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

11.00000

0245 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

380.00000

0250 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,600.00000

0255 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

6.000

EACH

250.00000

0260 Abandon Well 0.000

0.000

202-04100  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0265 *Unclassified Excavation (Complete In Place) 38,000.000

10,000.000

203-00010  
 

315,840.0048,000.000

65,800.00

139,394.000

CY  

6.58000

0270 Muck Excavation 92.000

156.000

203-00100  
 

992.00248.000

624.00

1,200.000

CY  

4.00000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0275 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

140.00000

0280 Backhoe 46.000

0.000

203-01510  
 

7,360.0046.000

0.00

260.000

HOUR

160.00000

0285 Dozing 0.000

31.000

203-01550  
 

4,340.0031.000

4,340.00

160.000

HOUR

140.00000

0290 Front End Loader (Rubber Tire) 11.000

0.000

203-01590  
 

1,320.0011.000

0.00

100.000

HOUR

120.00000

0295 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

260.000

HOUR

95.00000

0300 *Potholing 123.500

0.000

203-01597  
 

22,230.00123.500

0.00

250.000

HOUR

180.00000

0305 *Sweeping (With Pickup Broom) 14.000

5.000

203-01622  
 

2,660.0019.000

700.00

200.000

HOUR

140.00000

0310 Filter Material (Class A) 92.000

156.000

206-00510  
 

11,408.00248.000

7,176.00

765.000

CY  

46.00000

0315 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

38,575.000

CY  

6.00000

0320 *Erosion Log (12 Inch) 2,050.000

400.000

208-00002  
 

10,045.002,450.000

1,640.00

8,550.000

LF  

4.10000

0325 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

3,885.000

LF  

1.30000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0330 *Aggregate Bag 130.000

30.000

208-00035  
 

1,200.00160.000

225.00

666.000

LF  

7.50000

0335 *Check Dam 4.000

0.000

208-00040  
 

1,960.004.000

0.00

4.000

EACH

490.00000

0340 *Concrete Washout Structure 1.000

0.000

208-00045  
 

650.001.000

0.00

1.000

EACH

650.00000

0345 *Storm Drain Inlet Protection (Type 1) 20.000

0.000

208-00051  
 

150.0020.000

0.00

130.000

LF  

7.50000

0350 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

25.000

LF  

120.00000

0355 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

10,500.007.000

0.00

7.000

EACH

1,500.00000

0360 Removal and Disposal of Sediment (Labor) 57.500

31.000

208-00103  
 

3,628.5088.500

1,271.00

500.000

HOUR

41.00000

0365 Removal and Disposal of Sediment (Equipment) 3.000

11.000

208-00105  
 

1,330.0014.000

1,045.00

200.000

HOUR

95.00000

0370 *Sweeping (Sediment Removal) 24.000

17.000

208-00106  
 

5,740.0041.000

2,380.00

300.000

HOUR

140.00000

0375 Erosion Control Supervisor 59.000

22.000

208-00206  
 

1,215.0081.000

330.00

540.000

DAY 

15.00000

0380 Water Control 0.160

0.080

208-00400  
 

3,744.000.240

1,248.00

1.000

L S 

15,600.00000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0385 *Swale Protection Type 1 0.000

0.000

208-00500  
 

0.000.000

0.00

382.000

LF  

13.00000

0390 *Swale Protection Type 4 0.000

0.000

208-00504  
 

0.000.000

0.00

130.000

LF  

22.00000

0395 *Swale Protection Type 5 0.000

0.000

208-00505  
 

0.000.000

0.00

205.000

LF  

26.00000

0400 Swale Protection Type 6 0.000

0.000

208-00506  
 

0.000.000

0.00

170.000

LF  

100.00000

0405 *Streambank Stabilization Type 1 0.000

0.000

208-00510  
 

0.000.000

0.00

260.000

LF  

180.00000

0410 Streambank Stabilization Type 2 0.000

0.000

208-00512  
 

0.000.000

0.00

110.000

LF  

350.00000

0415 *Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

148.000

MGAL

170.00000

0420 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

4,100.000

EACH

4.90000

0425 Reset Fire Hydrant 0.000

1.000

210-00050  
 

7,000.001.000

7,000.00

1.000

EACH

7,000.00000

0430 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

150.00000

0435 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

130.000

LF  

10.00000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0440 Adjust Manhole 1.000

0.000

210-04010  
 

430.001.000

0.00

37.000

EACH

430.00000

0445 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0450 Adjust Valve Box 2.000

0.000

210-04050  
 

960.002.000

0.00

14.000

EACH

480.00000

0455 Dewatering 0.160

0.080

211-03005  
 

4,800.000.240

1,600.00

1.000

L S 

20,000.00000

0460 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

45.340

ACRE

660.00000

0465 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

0.000.000

0.00

45.340

ACRE

2,100.00000

0470 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

45.340

ACRE

460.00000

0475 *Mulch Tackifier 0.000

1,500.000

213-00061  
 

3,000.001,500.000

3,000.00

28,800.000

LB  

2.00000

0480 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

50,300.00000

0485 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

1,050.000

EACH

15.00000

0490 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

3,050.000

EACH

15.00000
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PCN: 18147-BID    ESTIMATE RUN 03/08/2014

PROJECT: FBR088A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0495 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00509  
 

0.000.000

0.00

49.000

EACH

290.00000

0500 *Soil Retention Blanket (Coconut) 0.000

0.000

216-00037  
 

0.000.000

0.00

25,120.000

SY  

2.10000

0505 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

893.000

SY  

0.30000

0510 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

80.000

HOUR

80.00000

0515 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

73.00000

0520 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

81.00000

0525 Aggregate Base Course (Class 1) 0.000

265.420

304-01000  
 

6,104.66265.420

6,104.66

265.420

TON 

23.00000

0530 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

12,946.000

TON 

19.00000

0535 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

259.000

SY  

74.00000

0540 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

470.00000

0545 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

3,850.000

TON 

110.00000
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0550 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

7,093.000

TON 

65.00000

0555 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,893.000

GAL 

2.50000

0560 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

131.000

SY  

50.00000

0565 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

528.000

SY  

70.00000

0570 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

5,374.000

SY  

1.10000

0575 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

1,512.000

SF  

32.00000

0580 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

91.000

CY  

150.00000

0585 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

1,432.000

CY  

58.00000

0590 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

34.000

CY  

47.00000

0595 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

1,481.000

CY  

51.00000

0600 Concrete Class B (Miscellaneous) 115.000

0.000

601-01025  
 

17,250.00115.000

0.00

115.000

CY  

150.00000
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0605 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

1,488.000

LF  

63.00000

0610 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

422.000

LF  

79.00000

0615 30 Inch Reinforced Concrete Pipe (Complete In Place) 352.000

0.000

603-01305  
 

27,808.00352.000

0.00

1,383.000

LF  

79.00000

0620 18 Inch Reinforced Concrete End Section (Special) 0.000

0.000

603-05018  
 

0.000.000

0.00

16.000

EACH

2,500.00000

0625 24 Inch Reinforced Concrete End Section (Special) 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

2,600.00000

0630 30 Inch Reinforced Concrete End Section (Special) 1.000

0.000

603-05030  
 

2,900.001.000

0.00

2.000

EACH

2,900.00000

0635 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

42.000

LF  

51.00000

0640 12 Inch Steel End Section 0.000

0.000

603-30012  
 

0.000.000

0.00

4.000

EACH

170.00000

0645 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

64.000

LF  

190.00000

0650 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

2,300.00000

0655 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000
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0660 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0665 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

1.000

EACH

5,400.00000

0670 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

5,300.00000

0675 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

2.000

EACH

5,800.00000

0680 Inlet Type R  L 10 (15 Foot) 0.000

0.000

604-19215  
 

0.000.000

0.00

4.000

EACH

7,500.00000

0685 Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0690 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0695 Manhole Slab Base (10 Foot) (ACWWA) 1.000

0.000

604-30010  
 

2,300.001.000

0.00

6.000

EACH

2,300.00000

0700 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

12.000

EACH

3,200.00000

0705 *Manhole Special (ACWWA) 6.000

2.000

604-39000  
 

63,200.008.000

15,800.00

8.000

EACH

7,900.00000

0710 21 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 1,401.000

85.000

604-83121  
 

99,562.001,486.000

5,695.00

1,486.000

LF  

67.00000
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0715 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

1,955.000

LF  

11.00000

0720 12 Inch Perforated Pipe Underdrain 0.000

0.000

605-00120  
 

0.000.000

0.00

150.000

LF  

29.00000

0725 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

207.000

LF  

34.00000

0730 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0735 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0740 *Fence (Plastic) 4,043.000

240.000

607-11525  
 

11,564.104,283.000

648.00

15,000.000

LF  

2.70000

0745 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

10,000.000

LF  

5.00000

0750 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,963.000

SY  

25.00000

0755 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

34.000

SY  

120.00000

0760 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

25.000

LF  

13.00000

0765 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,100.000

LF  

10.00000
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0770 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,795.000

LF  

11.00000

0775 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

24.000

LF  

25.00000

0780 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

5,326.000

SF  

3.60000

0785 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

1,035.000

SF  

2.40000

0790 *3/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01075  
 

0.000.000

0.00

100.000

LF  

8.00000

0795 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

190.000

LF  

6.00000

0800 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,410.000

LF  

8.00000

0805 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

600.000

LF  

10.00000

0810 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

920.00000

0815 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,100.00000

0820 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

14.000

EACH

3,600.00000
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0825 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

8.000

EACH

870.00000

0830 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0835 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0840 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

14.000

EACH

1,300.00000

0845 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

109.000

SF  

18.00000

0850 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

103.000

SF  

21.00000

0855 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

12.000

EACH

170.00000

0860 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

9.000

EACH

350.00000

0865 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0870 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

13,820.000

LF  

6.00000

0875 Connect To Existing Waterline 0.000

2.000

619-00007  
 

7,200.002.000

7,200.00

4.000

EACH

3,600.00000
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0880 18 Inch Ductile Iron Pipe 954.000

468.000

619-06180  
 

199,080.001,422.000

65,520.00

1,457.000

LF  

140.00000

0885 10 Inch Plastic Pipe 0.000

0.000

619-50800  
 

0.000.000

0.00

666.000

LF  

120.00000

0890 12 Inch Plastic Pipe 0.000

0.000

619-50960  
 

0.000.000

0.00

609.000

LF  

68.00000

0895 6 Inch Blow Off Valve and Vault (ACWWA) 0.000

1.000

619-73050  
 

7,200.001.000

7,200.00

1.000

EACH

7,200.00000

0900 18 Inch Butterfly Valve 0.000

3.000

619-76144  
 

12,000.003.000

12,000.00

3.000

EACH

4,000.00000

0905 *Detour Pavement 1,704.000

0.000

621-00450  
 

76,680.001,704.000

0.00

1,981.000

SY  

45.00000

0910 Construction Surveying 0.160

0.080

625-00000  
 

25,632.000.240

8,544.00

1.000

L S 

106,800.00000

0915 *Mobilization 0.500

0.000

626-00000  
 

718,232.680.500

0.00

1.000

L S 

1,436,465.36000

0920 *Public Information Services 0.400

0.000

626-01000  
 

9,640.000.400

0.00

1.000

L S 

24,100.00000

0925 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

411.000

GAL 

85.00000

0930 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

111.000

GAL 

220.00000
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0935 *Pavement Marking Paint (Low VOC Solvent Base) 173.000

67.000

627-00012  
 

7,920.00240.000

2,211.00

411.000

GAL 

33.00000

0940 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

345.000

SF  

14.00000

0945 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

93.000

SF  

20.00000

0950 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

780.000

SF  

11.00000

0955 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

30.000

EACH

75.00000

0960 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

3.000

EACH

50.00000

0965 Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

2.000

EACH

650.00000

0970 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

2,880.000

HOUR

25.00000

0975 *Uniformed Traffic Control 33.500

7.000

630-00003  
 

2,916.0040.500

504.00

288.000

HOUR

72.00000

0980 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

260.001.000

0.00

2.000

EACH

260.00000

0985 *Traffic Control Inspection 50.000

29.000

630-00007  
 

18,960.0079.000

6,960.00

140.000

DAY 

240.00000
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0990 *Traffic Control Management 32.000

6.000

630-00012  
 

11,780.0038.000

1,860.00

360.000

DAY 

310.00000

0995 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

5.001.000

0.00

14.000

EACH

5.00000

1000 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

250.002.500

0.00

8.000

EACH

100.00000

1005 *Directional Barricade 0.000

0.000

630-80339  
 

0.000.000

0.00

4.000

EACH

100.00000

1010 *Construction Traffic Sign (Panel Size A) 14.500

0.000

630-80341  
 

304.5014.500

0.00

31.000

EACH

21.00000

1015 *Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

483.0023.000

0.00

46.000

EACH

21.00000

1020 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

105.005.000

0.00

10.000

EACH

21.00000

1025 *Construction Traffic Sign (Special) 61.500

0.000

630-80344  
 

922.5061.500

0.00

123.000

SF  

15.00000

1030 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,100.001.000

0.00

2.000

EACH

3,100.00000

1035 *Drum Channelizing Device 88.000

0.000

630-80360  
 

2,728.0088.000

0.00

176.000

EACH

31.00000

1040 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

62.002.000

0.00

12.000

EACH

31.00000
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1045 Concrete Barrier (Temporary) 1,188.000

0.000

630-80370  
 

30,888.001,188.000

0.00

3,610.000

LF  

26.00000

1050 *Traffic Cone 100.000

0.000

630-80380  
 

50.00100.000

0.00

200.000

EACH

0.50000

1055 *Tubular Marker 30.000

0.000

630-80384  
 

930.0030.000

0.00

60.000

EACH

31.00000

1060 *Impact Attenuator (Temporary) 45.500

35.000

630-85011  
 

80.5080.500

35.00

2,000.000

DAY 

1.00000

1065 *Mobile Attenuator 6.000

4.000

630-85041  
 

1,000.0010.000

400.00

300.000

DAY 

100.00000

1070 *Traffic Signal (Temporary) 0.160

0.080

630-86800  
 

7,200.000.240

2,400.00

1.000

L S 

30,000.00000

1075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

625,000.000

F A 

1.00000

1080 F/A Partnering 2,365.830

0.000

700-70011  
 

2,365.832,365.830

0.00

10,000.000

F A 

1.00000

1085 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

38,000.000

F A 

1.00000

1090 F/A Fuel Cost Adjustment 0.000

-158.950

700-70016  
 

-158.95-158.950

-158.95

121,000.000

F A 

1.00000

1095 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,500.000

F A 

1.00000
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

1100 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

110,000.000

F A 

1.00000

1105 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

5,120.000

HOUR

1.00000

1110 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

120,000.000

F A 

1.00000

1115 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1120 F/A Pavement Surface Course Management 0.000

0.000

700-70155  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1125 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1135 F/A Environmental Health & Safety Management 0.000

426.250

700-70589  
 

426.25426.250

426.25

25,000.000

F A 

1.00000

1140 F/A DRB Standing Committee 3,800.000

0.000

700-70594  
 

3,800.003,800.000

0.00

50,000.000

F A 

1.00000

1320 *Advanced Warning Flashing or Sequencing Panel (C Type) 17.500

0.500

630-80415  
 

1,759.5018.000

48.88

36.000

DAY 

97.75000

1325 Added Item (Hour)/ Additional Surveying hours for 
staking

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000
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PERIOD
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CAT NO0250 BE ROADWAY 

1330 Conc CL B (Misc) Concrete (Class B) for Pipe Encasement 0.000

0.000

601-01025  
 

0.000.000

0.00

0.000

CY  

398.61000

CAT 1,896,388.87242,706.848,747,610.34CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

1145 Removal of Bridge 0.300

0.000

202-00400  
 

91,560.000.300

0.00

1.000

EACH

305,200.00000

1150 Structure Excavation 0.000

400.000

206-00000  
 

8,800.00400.000

8,800.00

1,146.000

CY  

22.00000

1155 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,824.000

CY  

32.00000

1160 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

427.000

CY  

30.00000

1165 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,806.000

CY  

16.00000

1170 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

65,800.00000

1175 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

20,800.00000

1180 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

65,800.00000

1185 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

20,800.00000
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

1190 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

1,026.000

TON 

110.00000

1195 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

1,538.000

TON 

65.00000

1200 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,890.000

GAL 

2.50000

1205 Pile Tip 0.000

5.000

502-00460  
 

600.005.000

600.00

50.000

EACH

120.00000

1210 *Steel Piling (HP 14x89) 0.000

358.800

502-11489  
 

18,657.60358.800

18,657.60

4,778.000

LF  

52.00000

1215 *Drilled Caisson (60 Inch) 0.000

525.000

503-00060  
 

278,250.00525.000

278,250.00

3,675.000

LF  

530.00000

1220 Bearing Device (Type III) 0.000

0.000

512-00103  
 

0.000.000

0.00

34.000

EACH

4,000.00000

1225 Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

7.000

EACH

3,800.00000

1230 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

1,588.000

LF  

140.00000

1235 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

9,302.000

SY  

14.00000

1240 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

251.000

LF  

200.00000
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CAT NO0350 STRUCTURES 

1245 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

5,270.000

CY  

340.00000

1250 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

4,119.000

SY  

5.00000

1255 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

305,600.000

LB  

0.72000

1260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

985,900.000

LB  

0.78000

1265 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

3,200.00000

1270 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,634.000

LF  

110.00000

1275 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

1,634.000

LF  

8.00000

1280 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

283.000

LF  

8.00000

1285 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

3,267.000

LF  

8.00000

1290 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

1,588.000

LF  

10.00000

1295 *Luminaire (Special) (LED) (Step Light) 0.000

0.000

613-16025  
 

0.000.000

0.00

76.000

EACH

710.00000
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1300 *Prestressed Concrete I (BT63) 5,215.000

0.000

618-00163  
 

834,400.005,215.000

0.00

12,617.000

LF  

160.00000

1300 MATERIAL ALLOWANCE Girders 0.000

3,725.000

385,220.653,725.000

385,220.65LF  

103.41494

CAT 1,617,488.25691,528.258,712,796.00CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1305 Field Office (Class 2) 1.000

0.000

620-00002  
 

44,100.001.000

0.00

1.000

EACH

44,100.00000

1310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,400.001.000

0.00

1.000

EACH

23,400.00000

1315 Sanitary Facility 4.000

0.000

620-00020  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

CAT 73,500.000.0073,500.00CURRENT AMT0450 $ $ $

$ 3,587,377.12934,235.09$18,042,056.34$CURRENT AMTPROJECT TOTAL


